

RANDY HILL CONSTRUCTION, INC

5237 Mallard Estates Drive - Chico, CA 95973

PROJECT: Loyalton High School Roof Replacement

DATE: 7/6/2013

Change Order Request #: 3A

DESCRIPTION: Labor and materials credit to not replace the 2x12 and install SDS screws per RFI #9.

\$ -

\$ -

Subcontractor Subtotal \$ -

10% Overhead & Profit \$ -

Subtotal \$ -

Randy Hill Construction Work

18 Hours x \$73.99

Rough Carpentry Labor \$ (1,331.82)
Rough Carpentry Materials \$ (116.16)

Subtotal \$ (1,447.98)

10% Overhead & Profit \$ (145.00)

Subtotal \$ (1,592.98)

Total \$ (1,592.98)

ADDITIONAL WORKING DAYS REQUESTED

Comments:

Trent McCuen

Project Manager