

# RANDY HILL CONSTRUCTION, INC

5237 Mallard Estates Drive - Chico, CA 95973

PROJECT: Loyalton High School Roof Replacement

DATE: 7/3/2013

Change Order Request #: 1B

DESCRIPTION: Labor and materials to abate 1100 LF x 2' asbestos soffit around the lower roof, install new 2x4 fascia, install 3/8" rough sawn plywood, and paint to match other soffits. This is due to dry rot in the fascia and per Hygienist's Report (attached)

Wike Restoration	\$	6,600.00
	\$	-
	\$	-
Subcontractor Subtotal	\$	6,600.00
10% Overhead & Profit	\$	660.00
Subtotal	\$	7,260.00

## Randy Hill Construction Work

104 Hours x \$73.99

64 Hours x \$59.08 = \$3781, Per Diem = 8 x \$100 = \$800

Rough Carpentry Labor	\$	7,694.96
Rough Carpentry Materials	\$	4,905.00
Painting Labor	\$	4,581.00
Painting Materials	\$	620.00
Subtotal	\$	17,800.96
10% Overhead & Profit	\$	1,780.00
Subtotal	\$	19,580.96
1% Bond	\$	195.81
COR Total	\$	19,776.77


ADDITIONAL WORKING DAYS REQUESTED 5

Comments: Price is only for the 2' soffit (transite) and does not include the larger walk way soffits or the main Gym soffit

Trent McCuen

Project Manager

**TRUCKEE**  
 10242 Church Street  
 Truckee, California  
 (530) 587-9211



**HOME CONCEPTS**  
 10198 Church Street  
 Truckee, California  
 (530) 582-2119

**TAHOE CITY**  
 315 North Lake Blvd.  
 Tahoe City, California  
 (530) 583-3731

**DOOR SHOP**  
 10242 Church Street  
 Truckee, California  
 (530) 582-2123

Contractor Sales/TTL Express (530) 582-2100

**Bid/Quote**

Administration & Billing Inquiries (530) 582-2102

Customer - 5043  
 RANDY HILL CONSTRUCTION  
 Phone: 530-892-1918  
 Fax:

Job - 5043.002  
 RANDY HILL-LOYALTON HS  
 FOURTH STREET  
 700 FOURTH STREET  
 LOYALTON, CA 96118



PO Number:  
 Salesperson: Jon Maitia

Date	Expires	Quote No
06/17/13	07/01/13	49554

Line	Item Code	Description	Qty U/M	Price U/M	Price Per	Disc	Extension
1	DFP388	DFSIDING 4X8 11/32 PRE PLAIN 1 WEEK FROM DATE OF ORDER	280 EACH	8960.000	748.000 MSF		6702.08
2	DF	KDDF 2X4 #1&BTR S4S BF 75/16 S/O 1 WEEK OR SOONER	800 BDFT	800.000	0.874 BDFT		699.20
		Total Ship Units: 8960.000 LBS 800.000 EACH					

**IMPORTANT!** Special Orders can not be Returned or Canceled.

Accepted:  \_\_\_\_\_

Discount terms: 2% 10th prox net 30 for payments within terms.  
 No discount on past due accounts or on credit card payments

Subtotal	7401.28
CA Lumber Fee	74.01
Tax	555.10
Total	8030.39
Prompt Pay Discount	160.61
<b>Total w/Discount:</b>	<b>\$7,869.78</b>



1282 Hassett Ave. #1  
 Yuba City, CA 95991

# Invoice

Date	Invoice #
7/2/2013	0259

<b>Bill To</b>
Randy Hill Construction 5237 Mallard Estates Dr. Chico, CA 95973 Attention: Trent McCuen

P.O. No.	Project	Terms
	Loyalton transite removal	

Quantity	Description	Rate	Amount
	Removal of asbestos containing transite around the school. Over hang area that comes out two feet all the way around the buildings. All work will be done in accordance with all Federal, State, and Local regulatory agencies.	6,600.00	6,600.00
<b>Total</b>			\$6,600.00

Phone #	Fax #	E-mail	Web Site
530-674-2693	530-674-2694	wikerestoration@gmail.com	wikerestoration.com